
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 . CONTRACT ID CODE I PAGE OF PAGES 

1 I 7 
2 AMENDME NT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. r· PROJECT NO. (If applicable) 

018 04/02/2014 PR-RTPPOD-13-00009 
6 ISSUED BY CODE RTPPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
RTPPOD 
us Environmental Protection Agency 
109 T . W. Alexander Drive 
Mail Code : E105-02 
Research Triangle Park NC 27709 

8 NAME AND ADDRESS OF CONTRACTOR tNo., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
CGI fEDERAL INC. 
12601 fAIR LAKES CIRCLE 9B. DATED (SEE ITEM 11) 

GWAC SOLUTIONS CENTER 
fAIRfAX VA 22033 4902 

10A. MODIFICATION OF CONTRACT/ORDER NO. X GS35f4797H 
EP-GllD-00056 
10B. DATED (SEE ITEM 13) 

CODE 145969783 FACILITY CODE 03/24/20 11 
11 . THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers f 1 is extended. n is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLAC E DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
v1rtue of thts amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the sOlicitation and this amendment, and is received prior to the opening hour and date specified. 

12 ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease : -$414 , 0 61 . 01 See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropn·ation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Specify type of modification and authority) 

X Limitation of the Government ' s Obligation 
E. IMPORTANT: Contractor x is not. is required to sign this document and retum 0 copies to the issuing office. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter where feasible.) 
DU NS Number : 145969783+4797 
TOPO : David Sczepanski Max Expire Date : 09/30/2016 
The purpose of this modification is to de-obligate funding in the amount of $157 , 154 . 74 
from the Base Period, $248 , 353.86 from Option Period I and $8 , 552 . 41 from Option Period II . 
All other terms and conditions remain unchanged . 

New Total Amount f or this Version : $16 ,4 35 , 894 . 83 
New Total Amount for this Award: $36 , 889 , 770.51 
Obligated Amount for thi s Modification : - $414 , 061 . 01 
New Total Obligated Amount for this Award: $16 , 315 , 680 . 14 
Incremental Funded Amount changed : from 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed , remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER (Type or print) 

15B CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540·01-1 52·8070 
Prev1ous ed1t1on unusable 

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

La conda S . Cannady 

1! 16C. DATE SIGNED 
eLI~CYROHIC 
SlG14ATUR~ o 4 I 02/2 o 14 

STANDARD FORM 30 (REV. 10·83) 
Prescribed by GSA 
FAR (48 CFR ) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET GS35F4 797H/EP-GllD-00056/018 

NAME OF OFFEROR OR CONTRACTOR 

CGI FEDERAL INC. 

ITEM NO 

( A ) 
SUPPLIES/SERVICES 

(B) 

$16,729 , 741 . 15 to $16,315 , 680 . 14 
CHANGES FOR LINE ITEM NUMBER: 1-Base Period 

Obligated Amount for this modification : 
-$157,154 . 74 
Incremental Funded Amount changed from 
$2 , 149,270.15 to $1 , 992 , 115.41 

CHANGES FOR ACCOUNTING CODE : 
ll-WR-HlNNIT3-ZZZHF8R-2554-CKE00023-1103TB1008-001 
Amount changed from $1 , 129 , 689 . 10 to $997 , 534 . 36 
Percent changed from 33.88588 to 29.9218 

CHANGES FOR ACCOUNTING CODE: 
ll-WR-HlNNIT4 - ZZZHF8R-2554-CTZ00001-1103TB1012-001 
Amount changed from $25 , 000 . 00 to $0 . 00 
Percent changed from .75409 to 0 

CHANGES FOR LINE ITEM NUMBER : 2-0ption Period I 
Obligated Amount for this modification : 
-$248,353.86 
Incremental Funded Amount changed from 
$5,307,000.00 to $5 , 058,646 . 14 

CHANGES FOR ACCOUNTING CODE : 
12-WR-HlNNIT4-ZZZHF8-2554-CTZ00056-12HlCAR003-003 
Amount changed from $831.00 to $791 . 85 
Percent changed from .01257 to .01198 

CHANGES FOR ACCOUNTING CODE : 
12-WR-HlNNIT3-ZZZHF8-2554-CKE00056-12HlKER005-001 
Amount changed from $670 ,0 00 . 00 to $611 , 854 . 29 
Percent changed from 10.13296 to 9 . 25357 

CHANGES FOR ACCOUNTING CODE : 
13-WR-HlNNIT3-ZZZHF8-2554-CAS00056-13HlHIM005-001 
Amount changed from $173 , 001 . 00 to $30 , 000 . 00 
Percent changed from 2 . 61644 to . 45371 

CHANGES FOR ACCOUNTING CODE : 
13-WR-HlNNIT3-ZZZHF8-2554-CKE00056-13HlHIM005-002 
Amount changed from $47 , 168 . 00 to $0.00 
Percent changed from . 71336 to 0 

CHANGES FOR LINE ITEM NUMBER : 3-0ption Period 2 
Obligated Amount for this modification: -$8,552.41 
Incremental Funded Amount changed from 
$6 , 033 , 471.00 to $6 , 024 , 918 . 59 

CHANGES FOR ACCOUNTING CODE : 
ll-WR-HlNNIT3 - ZZZHF8-2515-CAS00056-12HlHIM011-001 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F ) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53 110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET GS35F4797H/EP-Gl1D-00056/018 

NAME OF OFFEROR OR CONTRACTOR 

CGI FEDERAL INC . 

ITEM NO 

(A) 

SUPPLIES/SERVICES 

(B) 

Account code changed from 
ll--WR-HlNNIT3-ZZZHF8-2515-CAS00056--12HlHIM011-00 
1 to 
ll-WR-HlNNIT3-ZZZHF8-2515 -CAS00056-12HlHIM011-001 

CHANGES FOR ACCOUNTING CODE : 
13-WR-HlNNIT3-ZZZHF8-2515-CAS00056-13HlHIM022-002 
Account code changed from 
13--WR-HlNNIT3-ZZZHF8-2515- CAS00056--13HlHIM022 - 00 
2 to 
13-WR-HlNNIT3-ZZZHF8-2515-CAS00056- 13HlHIM022 - 002 

CHANGES FOR ACCOUNTING CODE : 
13-WR-HlNNIT3-ZZZHF8-2512-CKE00009-13HlKER003-002 
Account code changed from 
13--WR-HlNNIT3-ZZZHF8-2512-CKE00009--13HlKER003-00 
2 to 
13-WR-HlNNIT3-ZZZHF8-2512 - CKE00009-13HlKER003 - 002 

CHANGES FOR ACCOUNTING CODE : 
13-WR-~lDDITl-ZZZHF8-2515 - CCT00056-13HlHIM053-001 
Account code changed from 
13--WR-HlDDITl-ZZZHF8 - 2515-CCT00056 --13HlHIM053-00 
1 to 
13-WR-HlDDITl-ZZZHF8-2515 - CCT00056-13HlHIM053-001 
Amount changed from $25 , 000 . 00 to $16 , 500.00 
Percent changed from . 38521 to .254 24 

CHANGES FOR ACCOUNTING CODE : 
13-WR-HlNNIT3-ZZZHF8-2515-CKE00056-13HlHIM053-003 
Account code changed from 
13--WR-HlNNIT3-ZZZHF8-2515-CKE00056--13HlHIM053-00 
3 to 
13-WR-HlNNIT3 - ZZZHF8-2515-CKE00056 - 13HlHIM053 - 003 

CHANGES FOR ACCOUNTING CODE : 
13-WR-HlNNIT4-ZZZHF8 - 2515-CTZ00056-13HlHIM053-004 
Account code changed from 
13--WR-HlNNIT4-ZZZHF8 - 2515-CTZ00056--13HlHIM053-00 
4 to 
13-WR-HlNNIT4-ZZZHF8-2515-CTZ00056-13HlHIM053-004 
Amount changed from $5 , 000 . 00 to $4 , 947 . 59 
Percent changed from . 07704 to . 07623 

Delivery Location Code: OEI/RTP/NCC 
OEI/RTP/NCC 
US Environmental Protection Agency 
109 TW Alexander Dr . 
Research Triangle Park NC 27709 USA 

Continued .. . 

NSN 7540·01·152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53 110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET GS35F4797H/EP-GllD-00056/018 

NAME OF OFFEROR OR CONTRACTOR 

CGI FEDERAL INC . 

ITEM NO 

(A) 

Payment : 
RTP Finance 

SUPPLIES/SERVICES 

(B) 

Center 
us Environmental Protection Agency 
RTP - Finance Center (Dl43-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB : Destination 
Period of Performance : 04/01/2011 to 09/30/2016 

NSN 7540·01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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GS-35F-4797H, TASK ORDER 
EPG11D00056 
Modification # 18 

MODIFICATION TO THE CONTRACT 

1. The clause entitled "INCREMENTAL FUNDING" has been modified. The text is as 
follows: 

This contract is incrementally funded. Modification # 18 to this order is de-obligating 
$157,154.74 decreasing the amount for the Base Period from $2,149,270.15 to $1 ,992, 115.41. 
The amount presently available for payment and allotted to the contract is $1 ,992,115.41 for the 
Base Period and will cover performance through September 30, 2011. 

This contract is incrementally funded . Modification #18 to this order is de-obligating 
$248,353 .86 decreasing the amount for Option Period I from $5,307,000.00 to $5,058,646.14. 
The amount presently available for payment and allotted to the contract is $5,058,646.14 for 
Option Period I and will cover performance through September 30, 2012 . 

This contract is incrementally funded . Modification # 18 to this order is de-obligating $8,552.41 
decreasing the amount for Option Period II from $6,033 ,471.00 to $6,024,918.59. The amount 
presently available for payment and allotted to the contract is $6,024,918.59 for Option Period II 
and will cover performance through September 30, 2013. 

2. The clause entitled "Limitation of Government's Obligation" has been modified. The 
text is as follows: 

(a) This task order is incrementally funded . For this item, the sum of $1 ,992,115.41 of the total 
price is presently available for payment and allotted to this contract for the Base Period. 

This task order is incrementally funded. For this item, the sum of$5,058,646.14 ofthe total 
price is presently available for payment and allotted to this contract for Option Period I. 

This task order is incrementally funded. For this item, the sum of$6,024,918.59 ofthe total 
price is presently available for payment and allotted to this contract for Option Period II . 

(b) For items identified in paragraph (a) of this clause, the Contractor agrees to perform up to the 
point at which the total amount payable by the Government, including reimbursement in the 
event of termination of those items for the Government's convenience, approximates the total 
amount currently allotted to the contract. The Contractor will not be obligated to continue work 
on those items beyond that point. Subject to the clause entitled, "Termination for Convenience 
ofthe Government", the Government will not be obligated in any event to reimburse the 
Contractor in excess of the amount payable by the Government in the event of termination of 
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applicable contract line items for convenience includes costs, profit, and estimated termination 
costs for those line items. 

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (i) of this clause, 
the Contractor will notify the Contracting Officer, in writing, at least 5 days prior to the date 
when, in the Contractor's best judgment, the work will reach the point at which the total amount 
payable by the Government, including any cost for termination for convenience, will 
approximate 85% of the total amount them allotted to the contract for performance of the 
applicable items. The notification will state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of 
applicable line items up to the next scheduled date for allotment of funds identified in paragraph 
(i) of this clause, or to a substitute date as determined by the Government pursuant to 
subparagraph (d) of this clause. If after such notification, additional funds are not allotted by the 
date identified in the Contractor' s notification, or by an agreed substitute date, the Contracting 
Officer will terminate any item(s) for which additional funds have not been allotted, pursuant to 
the clause entitled "Termination for Convenience ofthe Government." 

(d) The parties contemplate that the Government will allot additional funds for continued 
performance of the contract line items identified in paragraph (a) for this clause and will 
determine the estimated period of contract performance which will be covered by the funds. The 
provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and to the new estimated period of contract performance. The contract will be 
modified accordingly. 

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates 
indicated below, in amounts sufficient for timely performance of the contract line items 
identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in 
the performance of the work under this contract and if additional funds are allotted, an equitable 
adjustment will be made in the price of the items, or in the time of delivery, or both. Failure to 
agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact 
within the meaning of the clause entitled "Disputes." 

(f) The Government may at any time prior to termination allot additional funds for the 
performance of the contract line items identified in paragraph (a) ofthis clause. 

(g) The termination provisions of this clause do not limit the rights of the Government under 
the clause entitled "Default" . The provisions of this clause are limited to the work and allotment 
of funds for the contract line items set forth in paragraph (a) of this clause. This clause no longer 
applies once the contract is fully funded except with the regard to the rights or obligations of the 
parties concerning equitable adjustments negotiated under paragraph (d) or (e) of this clause. 

(h) Nothing in this clause affects the right of the Government to terminate this contract 
pursuant to the contract clause entitled "Termination for Convenience of the Government". 

(i) The parties contemplate that the Governn1ent will allot funds to this contract incrementally 
as follows : 
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Performance Period 
Base Period 
Base Period 
Base Period 
Base Period 

Modification 
0 
11 
12 
18 

Base Period Total: $1,992,115.41 

Cost Ceilings NTE 
$3,315,270.15 
($166,000.00) 
($1 ,000,000.00) 
($157,154.74) 

Remaining Balance for Base Period: $1,341,689.74 

Option Period I 
Option Period I 
Option Period I 
Option Period I 
Option Period I 
Option Period I 

2 
3 
9 
11 
12 
18 

Option Period I Total: $5,058,646.14 

$1,200,000.00 
$3,500,000.00 
$275,000.00 
$166,000.00 
$166,000.00 
($248,353.86) 

Remaining Balance for Option Period I is $1 ,553 ,440.65 

Option Period II 
Option Period II 
Option Period II 
Option Period II 
Option Period II 

10 
13 
14 
15 
18 

$1,290,000.00 
$3,245,000.00 
$ 250,263.44 
$1,248,207.56 
($8,552.41) 

Option Period II Total: $6,024,918.59 

Remaining Balance for Option Period II is $465,084.30 

Option Period III 
Option Period III 

16 
17 

$1,620,000.00 
$1,620,000.00 

Option Period III Total: $3 ,240,000.00 

Remaining Balance for Option Period III is $3,603,817.95 

The amount presently available for payment and allotted to the contract is $3,240,000.00 
for Option Period III and will cover performance through December 15, 2013. 
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